



# ERASMUS+ Multi-country project COMPLETE: Next steps

Fachhochschule des Mittelstands (FHM)  
Marianna Gevorski



# WORK PACKAGES



Staatlich anerkannte, private  
**Fachhochschule des  
Mittelstands (FHM)**

**WP1: Analysis** in RU and KZ

**(Leading partner: INBAS)**

- 1.1. Analysis of labor market, economic sector requirements
- 1.2. Analysis of the institutions
- 1.3. Identification and selection of good practice

**JP: COMPLETE**

▶ **TITEL: Establishment of  
Centers for Competence and  
Employability Development**

▶ **Duration: 3 years  
(15.10.15-14.10.18)**

## NEXT STEPS

- **Draft structure for national survey**
- **Draft structure for institutional survey**  
**15.02.16**
- **Criteria for selecting good practice**

## DEADLINE

**10.01.16**

**15.01.16**

*First versions as a discussion paper should be provided by the WP leader VSU in cooperation with FHM and communicated to the partners for further amendments, improvement and modifications.*



Funded by the  
Erasmus+ Programme  
of the European Union

# WORK PACKAGES



Staatlich anerkannte, private  
**Fachhochschule des  
Mittelstands (FHM)**

## **WP4: Quality management und evaluation (Leading partner: INBAS)**

- 4.1. Quality management
- 4.2. Development of evaluation plan
- 4.3. Realization of the evaluation plan and report

### **JP: COMPLETE**

▶ **TITEL: Establishment of  
Centers for Competence and  
Employability Development**

▶ **Duration: 3 years  
(15.10.15-14.10.18)**

### **NEXT STEPS**

- **Draft version of the evaluation plan**

### **DEADLINE**

**30.01.16**

*First versions as a discussion paper should be provided by the WP leader and communicated to the partners for further amendments, improvement and modifications.*



Funded by the  
Erasmus+ Programme  
of the European Union

# WORK PACKAGES



Staatlich anerkannte, private  
**Fachhochschule des  
Mittelstands (FHM)**

## **WP5: Dissemination and Sustainability (Leading partner: NEU)**

### 5.1. Dissemination plans for

- \* promoting the project
- \* promoting the CCED

### 5.2. Development of dissemination materials

### 5.3. Realization of the dissemination strategy

## **NEXT STEPS**

- **Draft version of the strategy for project promotion**
- **Proposal for materials, measures, events**

## **DEADLINE**

**20.01.16**

**20.01.16**

*First versions as a discussion paper should be provided by the WP leader and communicated to the partners for further amendments, improvement and modifications.*

## **JP: COMPLETE**

▶ **TITEL: Establishment of  
Centers for Competence and  
Employability Development**

▶ **Duration: 3 years  
(15.10.15-14.10.18)**



Funded by the  
Erasmus+ Programme  
of the European Union

# WORK PACKAGES



Staatlich anerkannte, private  
**Fachhochschule des  
Mittelstands (FHM)**

**WP6:** Project management  
(Leading partner: FHM )

6.1. Project management and controlling

## NEXT STEPS

Agreements

Templates, Forms, etc.

Regulation for financials issues

Access to inofnexx.eu

Jour-fix

Next meeting

## DEADLINE

asa provided by EU

asa provided by EU

asa provided by EU

15.12.2015

Workshops or Meeting?

DATES?

## JP: COMPLETE

▶TITEL: Establishment of  
Centers for Competence and  
Employability Development

▶Duration: 3 years  
(15.10.15-14.10.18)



Funded by the  
Erasmus+ Programme  
of the European Union



**Thank you!**



Funded by the  
Erasmus+ Programme  
of the European Union